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REQUEST FOR PROPOSALS 

FOR 
ENGINEERING DESIGN AND ENVIRONMETNAL SERVICES FOR THE  

SAFE ROUTES TO SCHOOL PROJECT 
 
The Safe Routes to School Project consists of three projects located within the City of Fortuna; 
1) construction of sidewalks, driveways, curbs and curb ramps on Rohner Street from 
Rohnerville Road to Ambrosini Elementary School, 2) sidewalks, curbs, curb ramps, crosswalks, 
paved trails, speed humps, driveways, signs, painting, and striping around Toddy Thomas 
Middle School including locations on School Street, Thelma Street and Wood Street, 3) bike 
lanes, crosswalks, painting, signs, striping, curbs, drainage, and landscaping beds on Ross Hill 
Road from Kenmar Road to Thelma Street. The City is planning on utilizing Active 
Transportation Program (ATP) funds for the project and has been approved for State only 
funding for this project.  The funding and oversight of this project will be administered by 
Caltrans.   

The allocation for the first phase of the project (preliminary design and environmental) was 
received in February 2015.   
 
The scope of work consists of preparation of the Preliminary Environmental Studies (including 
all required Exhibits and/or Technical Memos in accordance with Section 6, “Environmental 
Procedures”, of the Caltrans Local Assistance Procedures Manual (“LAPM”), right-of-way 
certification, CEQA document, plans, specifications and estimate (PS&E).  In addition, the City 
may consider the selected consultant to perform Construction Engineering Services during the 
construction phase of the project. 
 
Consultants are expected to provide a detailed scope of work that covers the items outlined 
below, along with any additional items that the Consultant deems necessary to provide full 
service to the City in delivering the described project. It is anticipated that construction of this 
project will begin in summer 2015. 
 

I. Project Funding 
The majority of the funding for this project is from the ATP programs.  The selected firm shall 
be responsible for preparing the environmental documentation and PS&E package, including the 
associated documents and exhibits in the LAPM. 

II. Contact Person 

Questions regarding this RFP may be directed to the following person via e-mail or Fax only by 
July 3rd, 2015: 

Merritt Perry 
City of Fortuna Engineering  
621 11th Street 
Fortuna, CA95540 
(707) 725-7651 (FAX) 

   mperry@ci.fortuna.ca.us 
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1.0 PROPOSAL REQUIREMENTS 
1.1 Cover Letter 
The cover letter shall be signed by an official authorized to bind the firm and shall contain a 
statement that the proposal is valid for ninety (90) days. 
 
1.2 Project Understanding 
Provide an overview of the project, including a brief description of your understanding of the 
services to be provided, the project's objective, and your approach to accomplish the objectives. 
 
1.3 Technical Approach/Scope of Work 
Describe your technical approach for completing the scope of services. Identify and detail 
specific tasks as necessary to complete the work.  Proposers are encouraged to amplify the scope 
of work, to identify any supplemental tasks necessary, and to recommend any alternatives that 
may enhance the project or reduce costs.  
 
The City is particularly interested in a description of your team's approach for completing the 
project in a timely fashion so that allocation requests can be made in accordance with the project 
programming. 
 
1.4 Project Team Organization 
Identify proposed personnel and include an organization chart. Recognize that the City expects 
the proposer to contractually commit the proposed personnel to this level of effort when 
requested.  Describe why key personnel were selected and their related experience.  Please note 
that many of the services required of your firm may be on a specific time schedule and must be 
responded to promptly; therefore, consultant should be prepared to adjust the manpower to meet 
the pace of each specific project. 
 
1.5 Experience and Qualifications 
Describe the proposed personnel's qualifications for conducting the proposed work. Identify the 
key personnel for your team and provide a brief description of similar state or federally funded 
projects where that person provided similar services.  For each of the projects referenced, 
provide the date when the service was provided, the client name, contact name, and contact 
telephone number.  These references will be contacted, so it is important that accurate and 
current phone numbers are provided.  Inaccurate information will adversely reflect on the quality 
of the proposal. 
 
1.6 Estimated Fee Schedule 
The proposal shall define the total estimated contract price on a time-and-expenses basis. The 
price shall be an estimate of the time and expenses needed to complete the work as proposed. 
Please include this cost estimate in a separately sealed envelope. The estimate shall include:  
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1) A listing of tasks required to accomplish the proposed scope of services;  
2) An estimate of the labor hours for each position classification and task;  
3) The proposed hourly fee schedule for calendar year 2015 for the primary staff proposed 

to complete work on the project;  
4) All other reimbursable fees and expenses (noting that the City will not pay for lodging or 

vehicles);  
5) Assumptions upon which estimate is based; and 

 
Since it is the City's intent to select the firm with the best qualifications, compensation will not 
be a selection criterion at this time.  
 
1.7 Financial Management and Accounting 
 
The consultant must certify the accuracy of their contract costs and adequacy of their financial 
management systems (see Caltrans LAPM Exhibit 10-K “Consultant Certification of Contract 
Costs and Financial Management System”).  The certification is to be submitted to the City of 
Fortuna who in turn will forward a copy to Caltrans. 
 
Components include certification that: 

• All costs included in the proposed contract to establish final IRC are allowable in 
accordance with the cost principle of the FAR, 48 CFR, Part 31; 

• The proposed contract does not include any costs which are expressly unallowable under 
the cost principles of the FAR, 48 CFR, Part 31; 

• All known material transactions or events that have occurred affecting the firm’s 
ownership, organization, and ICRs have been disclosed; 

• The consultant’s financial management system meets the standards for financial 
reporting, accounting records, internal and budget controls set forth in the FAR, 49 CFR, 
Part 18.20; 

• The consultant has provided the approximate dollar amount of all A&E contracts 
awarded by Caltrans or a California local agency to the consultant within the last three 
(3) calendar years, and for all state DOTs and local agency contracts, and the number of 
states in which the firm does business; and 

• All direct costs included in the proposed contract are reasonable, allowable, and allocable 
in accordance with FAR, 48 CFR, Part 31, in compliance with applicable accounting 
principles, and in compliance with the terms of the proposed contract. 

 
Consultants must also ensure their ICRs are prepared in the acceptable ICR scheduled format, 
see AASHTO Uniform Audit & Accounting Guide, Chapter 5 tables. 
 

2.0 EVALUATION CRITERIA 
The City's evaluation criterion for this work includes the following:  

A. Responsiveness to Requirements, terms and conditions of the RFP   20 Points 
• Ability to commence work immediately after execution of the contract; 
• Name of consultant’s project manager and individual authorized to negotiate the contract on behalf 

of the firm; 



 

      Page-4              June 2015 

• Ability to meet the City’s insurance Requirements;  
• Adequacy of the financial management and accounting system;  
• Understanding the project and the needs of the City; and 
• Ability of project team to deliver project in a timely manner consistent with programming 

requirements. 
 

B. Project Management/Firm(S) Strengths & Qualifications   30 Points 
• Team management qualifications and strengths; identify lead entity for the overall proposal;  
• Organized approach to work assignments; identify key staff including their names, classifications, 

professional history (attach resumes) and their respective roles and responsibilities in the program.  
• Clear, effective organization chart; 
• Thorough discussion of project management, sub-firm coordination, and quality controls; and 

familiarity with City, State financing and regulatory requirements. 
 

C. Project Team/Previous Experience   50 Points 
• Recent and significant experience and strong technical background in the field of expertise 

including prior experience in Caltrans-funded projects in District 1, both on and off the State 
Highway System; 

• Depth and breadth of experience with Caltrans Local Assistance Procedures Manual; 
• Demonstrated capability on similar projects; 
• Recent experience with file-review audits with Caltrans District 1; 
• Ability and proven experience of working with, and responding to, the community and businesses 

impacted by a project; 
• Past relevant project and outcomes;  
• Provide references for projects of similar type and scope. 

 
 

 

3.0 GENERAL INFORMATION 
3.1 Proposal Requirements and Due Date 
Proposals shall be limited to a maximum of 20 pages, excluding appendices and section 5 
(Experience and Qualifications). Proposals shall be bound, tabbed, organized and numbered in 
the order presented below:  
 
Section 1 –Cover Letter  
Section 2 – Executive Summary 
Section 3 – Project Understanding, Approach & Scope of Work  
Section 4 – Project Team Organization/Staffing Plan 
Section 5 – Experience and Qualifications  
Section 6 – Project Schedule 
Appendix A – Resumes   
 
Use of recycled and recyclable materials (no lamination) is strongly encouraged and appreciated. 
Proposals will be received by the City of Fortuna until 5:00 p.m. on July 10th, 2015. Proposers 
shall send five (5) copies of their proposals to:  

Merritt Perry 
City of Fortuna Engineering 
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621 11th Street 
Fortuna, CA95540 

 

The City may or may not hold formal interviews.  E-mail updates will be provided to advise 
Proposers of the City’s selection process.   
 
3.2 Project Time Schedule 
The following schedule is provided as a guide: 
 
Proposal due date    July 10th, 2015,  5:00 PM.,  
Consultants Selected     July 21st, 2015 
Negotiate Fee      July 28th, 2015 
Professional Services Agreement    
Executed/Notice to Proceed (NTP) Issued  August 10th, 2015 
 
3.3 Attachments 
Attached are the following: 
 
Attachment A   Scope of Services 
Attachment B   Example Professional Services Agreement (with Insurance) 
Attachment C  Conceptual Plan and Estimate for the Safe Routes to School Project 
 

4.0 PROFESSIONAL SERVICES AGREEMENT 
The successful firm will be required to execute the City of Fortuna Professional Services 
Agreement (see Attachment B). The contract method of payment will be time and materials with 
a not to exceed maximum. The proposer should assure no exceptions to this agreement will be 
accepted and that any consultant submitting a proposal must be prepared to execute this 
agreement without modification. If a proposer believes that a modification of the Agreement will 
benefit the City, the proposer can describe such modification in their proposal, including a 
description of the perceived benefits. There is no obligation on the part of the City to accept such 
a modification. 

5.0 NEGOTIATION OF CONTRACT 
After selection of the consultant, the City and the consultant shall negotiate the contract under 
which the work shall be performed. All items submitted in the consultant's proposal shall be 
subject to negotiation. 

Protest procedures and dispute resolution process will be based upon the procedures per 49 CFR 
18.36(b)(12). Contracts shall not be awarded to a consultant without an adequate financial management 
and accounting system as required by 48 CFR Part 16.301-3, 49 CFR Part 18, and 48 CFR Part 31. 

Thank you for your interest in this Request for Proposal. 
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ATTACHMENT A 
 

SCOPE OF SERVICES 
FOR 

ENGINEERING DESIGN AND ENVIRONMETNAL SERVICES FOR THE 
CITY OF FORTUNA 2015 SAFE ROUTES TO SCHOOL  

IMPROVEMENT PROJECT 
 

The City of Fortuna ("City) is requesting your firm to prepare plans, specifications, and estimate 
(PS&E) for the City of Fortuna 2015 Safe Routes to School Improvement Project. The focus will 
be to prepare the Preliminary Environmental Studies (PES) form including all required Technical 
Memos in accordance with Section 6, "Environmental Procedures", of the Caltrans Local 
Assistance Procedures Manual ("LAMP") right-of-way survey and certification through 
Caltrans; and to prepare the plans, specifications, and estimate (PS&E). In addition, the City may 
consider the selected consultant to perform Construction Engineering Services during the 
construction phase of the project.  Funding sources for this project will be a mix of ATP grant 
and City of Fortuna funds. 

1.0 PROJECT MANAGEMENT, MEETINGS AND COORDINATION  

Organize and attend numerous meetings with City staff as required during progress of design for 
status reporting, sharing and dissemination of information, appropriate guidance and 
coordination.  

2.0 ENVIRONMENTAL DOCUMENTATION 
Complete appropriate CEQA documentation and other environmental permits. The City of 
Fortuna will be the lead agency for the preparation of the California Environmental Quality Act 
(CEQA) documentation. It is anticipated that the project will be exempt from CEQA and the 
consultant will prepare a project description, prepare and file a Notice of Exemption and 
complete any technical studies needed. 
 
This task begins with collecting any additional site resource data for preparation of the 
environmental documents not already completed (if any) and the application and follow up with 
the resource agencies necessary to receive the completed permit. 

3.0 ENGINEERING DESIGN 
The ultimate goal of this project is to produce the final PS&E. The overall PS&E work shall be 
generally phased in 60%, and 90% levels of completion and finalized with the 100% PS&E 
package. Consultant shall provide submittals to the City corresponding to these phases of PS&E 
and address the City's and other agencies' comments from the review of the submittal in the next 
phase, as appropriate. Comments from previous phase shall be saved by consultant and returned 
with the next submittal.  
 
The most current Caltrans Standard Specifications, along with relevant Standard Special 
Provisions prepared for this project shall be the governing construction specifications. Fortuna's 
boilerplate provisions will be supplied by the City for incorporating into bid documents package. 
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Preliminary specifications shall be required with the levels of completion list above and finalized 
with the 100% PS&E package. In addition, quantity take off calculations and summary shall be 
provided by Consultant to aid the City during construction.  
 
The design shall include, but shall not be limited to, field reconnaissance, geotechnical 
investigation/study (if needed), topographic and boundary survey, plans, profiles, layouts, typical 
sections, construction details necessary to construct the required work, project field review with 
Caltrans and quality assurance/quality control (QAlQC) work, if any. 
 
Task shall also include assisting with the preparation of the right-of-way certification 
documentation for Caltrans. 
 

4.0 CONSTRUCTION ENGINEERING SERVICES (INCLUDE AS OPTIONAL TASK)  
The City may consider the selected consultant to perform Construction Engineering Services 
during the construction phase of the project. These services would be in accordance with LAPM 
and Caltrans Construction Manual procedures including all reporting requirements from Award 
of Construction contract to Final Report of Expenditures. These services include, but are not 
limited to: 

• Bidding Assistance 
• Construction Management 
• Construction Observation 
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ENGINEERING SERVICES AGREEMENT 
 

2015 Safe Routes to School (SRTS) Improvement Project 
 

 
 
This agreement (“Agreement”) is made and effective on _____________, 20__ 
(the “Effective Date”), between the City of Fortuna, a charter city organized and 
existing under California law (the “City”), and __________________________, a 
________________________ (“Engineer”), for engineering services required by 
the City for the above-referenced project (“Project”) located on Ross Hill Road, 
Thelma, and Wood Streets in the City. 
 
Table of Contents: 
 
Article 1 – Definitions ............................................................................................ 1 
Article 2 – Engineer’s Responsibilities .................................................................. 3 
Article 3 – Time ................................................................................................... 11 
Article 4 – Compensation and Payment .............................................................. 12 
Article 5 – Indemnity and Insurance .................................................................... 13 
Article 6 – Termination ........................................................................................ 16 
Article 7 – Dispute Resolution ............................................................................. 16 
Article 8 – Miscellaneous Provisions ................................................................... 17 
Attachment A – Scope of Services and Proposed Project Schedule 
Attachment B – Engineer’s Rate Schedule 
 
 

Article 1 
DEFINITIONS 

 
Definitions.  The following definitions apply to this Agreement unless otherwise 
indicated.  Defined terms are capitalized in the Agreement with the exception of 
the word “day.” 
 
Additional Services means engineering services in addition to the Basic 
Services, and which are provided pursuant to the City’s written request or prior 
written authorization. 
 
Basic Services means those engineering services necessary to design and 
construct the Project, including preparation of environmental documents, as 
specified in the City’s Request for Proposals (“RFP”), dated August 12, 2014, 
and Engineer’s Proposal, dated _______, (“Proposal”), both of which are 
incorporated into and made part of this Agreement, and as further specified in 
Article 2, below. 
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Change Order means a written document signed by the City and Contractor 
after execution of the Construction Contract, which changes the scope of Work, 
the Construction Contract Price, or the Construction Contract Time. 

 
Construction Contract means the signed agreement between the City and 
Contractor, which includes and incorporates the Construction Documents, 
including, but not limited to the drawings, specifications, and General Conditions 
for the Project.  If the Project will involve more than one Construction Contract, 
each reference to “Construction Contract” must be read to apply to all 
Construction Contracts for the Project. 
 
Construction Contract Price means the total compensation to be paid to the 
Contractor for performance of the Work, as set forth in the Construction Contract.   
 
Construction Contract Time means the number of calendar days within which 
the Contractor is required to perform the Work, as set forth in the Construction 
Contract and as may be amended by Change Order. 
 
Construction Documents means all of the documents that are prepared 
following approval of the Design Development Documents for bidding and 
construction of the Project, as further detailed in Article 2, below. 
 
Construction Manager means the individual(s) or firm, if any, retained by the 
City to provide construction management services for the Project. If the City has 
not retained a Construction Manager for this Project, all references to 
“Construction Manager” are understood to mean the City’s Director of Public 
Works. 
 
Contractor means the individual, partnership, corporation, or joint-venture who 
has signed the Construction Contract with the City to perform the Work. 
“Contractor” includes the Contractor’s subcontractors, unless the context 
indicates otherwise.  If the Project will include more than one Contractor, e.g., 
due to phased Work or a multi-prime delivery system, each reference to 
“Contractor” must be read to apply to all Contractors on the Project. 
 
Day means a calendar day unless otherwise specified. 

 
Design Development Documents means detailed documents which are 
prepared following approval of the Schematic Design Documents, as further 
detailed in Article 2, below. 
 
Inspector means the individual(s) or firm(s) retained by the City to inspect the 
workmanship, materials, and manner of construction of the Project and its 
components to ensure compliance with the Construction Contract. 
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Project means the Rohnerville Road Improvements Project, as more particularly 
described in the RFP. 
 
Project Manager means the City’s Director of Public Works or designated 
representative who will have primary responsibility for overseeing design and 
construction of the Project and who will be the sole point of contact for the City 
unless otherwise stated. 
 
Schematic Design Documents means preliminary drawings and related 
documents showing the Project’s basic components, scale and location, as 
further detailed in Article 2, below. 
 
Work means the Contractor’s construction and services necessary or incidental 
to constructing the Project in conformance with the requirements of the 
Construction Documents. 

 
 

Article 2 
ENGINEER’S RESPONSIBILITIES 

 
2.1 General Responsibilities.  Engineer must provide the Basic Services 
necessary to design and construct the Project in accordance with the City’s 
requirements, as set forth in the Scope of Services and Proposed Project 
Schedule, attached hereto as Attachment A (“Scope of Services”), and as 
specified in this Article, and must provide those Additional Services, if any, as 
requested or authorized in writing by the City. 
 

2.1.1 Project Requirements.  Within 10 days following the Effective 
Date of this Agreement, Engineer must conduct a preliminary evaluation of 
the information provided in Attachment A and must confirm its 
understanding of the Project requirements in a preliminary design 
conference with the Project Manager. At the request of the Project 
Manager, the Engineer must submit written minutes of the preliminary 
design conference in order to demonstrate its understanding of the Project 
requirements. 
 
2.1.2 City Approval.  Engineer may not proceed with the development of 
successive design documents, as detailed below, until it has received 
written approval from the City.  Engineer must promptly review and revise 
the following to the City’s satisfaction, which will not be unreasonably 
withheld, without additional compensation: 
 

2.1.2.1  Documents which have not previously been approved by 
the City and to which the City has objections; and 
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2.1.2.2  Documents which have been determined to present 
excessive cost or constructability problems. 
 

2.1.3 Governmental Approval.  Engineer must assist the City with 
obtaining required approvals from governmental agencies with jurisdiction 
over the Project, including, but not limited to, Caltrans and the Federal 
Highway Administration. 
  

2.2 Basic Services.  Except as otherwise provided in Attachment A, 
Engineer’s Basic Services include the following: 
 

2.2.1 Project Schedule.  Within 10 days following the Effective Date of 
this Agreement, Engineer must prepare and submit for the City’s review 
and approval a preliminary Project Schedule, based on the Proposed 
Project Schedule included in Attachment A, showing the timing and 
sequencing of the major design and construction phases required to 
complete the Project.  The preliminary Project Schedule should include 
times for completion of all major phases of environmental procedures, 
design and, if applicable, construction, including the environmental 
documentation described in Attachment A; Schematic Design Documents; 
Design Development Documents; Construction Documents; 
prequalification, if applicable; bidding; construction; final close out; or as 
otherwise specified by the Project Manager.  The Project Schedule must 
be updated for the City’s review and approval upon completion of each 
major phase included in the Project Schedule. 
 
2.2.2 Cost Estimate.  Within21 days following the Effective Date of this 
Agreement, Engineer must prepare and submit for the City’s review and 
approval a preliminary estimate of the cost to construct the Project.  As the 
design process progresses, Engineer must submit updates to the 
preliminary cost estimate for the City’s approval concurrent with its 
submission of the Schematic Design Documents, Design Development 
Documents, and Construction Documents, respectively.  If at any time, an 
updated cost estimate exceeds the City’s previously approved cost 
estimate, Engineer must provide the City with recommendations for 
constructing the Project within the City’s budget. 
 
2.2.3 Schematic Design Documents.  Within the time specified in the 
approved Project Schedule, Engineer must prepare and submit for the 
City’s review and approval Schematic Design Documents consisting of 
drawings, outline specifications, and other documents showing the 
Project’s basic components, scale, and location on the Project site.  The 
Schematic Design Documents must include, to the extent applicable, 
conceptual plans of the site and structures; preliminary sections and 
elevations; approximate areas, volumes, and dimensions; and preliminary 
selections of materials and systems.  Two printed sets and one 
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reproducible set of Schematic Design Documents must be provided to the 
City, along with an updated cost estimate. 
 
2.2.4 Design Development Documents.  Based on the approved 
Schematic Design Documents and within the time specified in the 
approved Project Schedule, Engineer must prepare for the City’s review 
and approval the Design Development Documents.  The Design 
Development Documents must further define the Project, including 
drawings and outline specifications fixing and describing the Project size, 
character and site relationships, and other appropriate elements 
describing the structural, engineering, mechanical and electrical systems.  
The Design Development Documents must include, as applicable, plans, 
sections and elevations; criteria and sizing of major components; 
equipment sizes and capacities and approximate layouts, including 
required spaces and clearances; typical details; materials selections and 
general quality levels.  When submitting the Design Development 
Documents for the City’s approval, the Engineer must identify in writing all 
material changes and deviations, if any, that have taken place since 
approval of the Schematic Design Documents, including, but not limited to, 
changes to the last updated cost estimate and the approved Project 
Schedule. Two printed sets and one reproducible set of Design 
Development Documents must be provided to the City, along with an 
updated cost estimate. 
 
2.2.5 Construction Documents.  Based on the approved Design 
Development Documents and within the time specified in the approved 
Project Schedule, Engineer must prepare for the City’s review and 
approval, and required governmental agency approval(s), if applicable, 
Construction Documents setting forth in detail the quality levels of and the 
requirements for construction of the Project, and consisting of drawings 
and specifications that comply with applicable codes, laws, and 
regulations in effect at the time of their preparation at the location of the 
Project, and as further specified in the RFP.  The Construction Documents 
must also include all necessary bid and contract documents, including 
general and supplemental conditions, all of which are subject to approval 
by the City and its legal counsel. When submitting the Construction 
Documents for the City’s approval, the Engineer must identify in writing all 
material changes and deviations, if any, that have taken place since 
approval of the Design Development Documents including, but not limited 
to, changes to the last updated cost estimate and the approved Project 
Schedule. Two printed sets and one reproducible set of Design 
Development Documents must be provided to the City, along with an 
updated cost estimate. 
 
2.2.6 Bidding Phase Services.  If Engineer is retained for construction 
engineering services pursuant to Section 4.0 of Attachment A, Engineer 
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must assist the City during the bidding phase, including, if applicable, 
prequalification of contractors; reproduction and dissemination of 
approved plans, specifications, and contract documents; advertising for 
bids; conducting pre-bid meetings or site walks; issuance of addenda; bid 
review; and review of bid protests. 
 

2.2.6.1  If the lowest responsive bid exceeds the final approved 
construction cost estimate by fifteen percent (15%) or more, and 
the City, acting in its sole discretion decides to reject all bids and 
re-bid the Project, Engineer must, at no additional cost to the City, 
work with the City to make the modifications to the Construction 
Documents to reduce the cost of construction so as not to exceed 
the previously approved construction cost estimate by more than 
the stated additional percentage. 
 

2.2.7 Construction Phase Services.  If Engineer is retained for 
construction engineering services pursuant to Section 4.0 of Attachment 
A, the construction phase will commence upon award of the Construction 
Contract and will conclude upon completion of Project closeout.  During 
the Construction Phase the Engineer must provide the following services 
to the City: 
 

2.2.7.1  General administration of the Construction Contract 
including, but not limited to: 1) review and advise the City as to the 
accuracy and sufficiency of Contractor’s schedule of values; 2) 
coordinate the Project Schedule with the Contractor’s the City-
approved Work schedule; 3) provide prompt and complete 
responses to Contractor’s requests for information; and 4) 
coordinate efforts with the City and its Construction Manager, as 
applicable, to ensure the Project is completed in a timely, cost-
effective manner, consistent with the City’s requirements. 
 
2.2.7.2  Ongoing design services as needed, including, but not 
limited to: 1) interpretations and clarifications of the drawings and 
specifications; and 2) preparation of design documents for change 
orders, all as needed for the proper execution and progress of the 
Work, and consistent with the intent of the approved Construction 
Documents. 
 
2.2.7.3  Engineer must timely review Contractor’s submittals, 
including shop drawings, product data and samples, and issue 
written approvals of and/or recommendations to the City within ten 
(10) days of receipt of each such submittal, unless additional time is 
required based on the nature of the submittal, in which case the 
review must be completed as soon as practicable under the 
circumstances.  Engineer must check the submittals for 
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conformance with the design and scope of the Project, and for 
compliance with the approved Construction Documents.  
Engineer’s review must not extend to the Contractor’s means, 
methods, techniques, sequences, or procedures, unless such have 
previously been specified by the City or Engineer. 
 
2.2.7.4  Engineer must assist the City and its Construction 
Manager, if applicable, in evaluating, processing, and determining 
whether to recommend approval of requests for changes in the 
Work, and, if applicable, must prepare and submit proposed 
Change Orders. 
 
 2.2.7.5  Engineer must visit the Project site at intervals sufficient to 
monitor the progress and quality of the Work and to determine 
whether the Work is proceeding in conformance with the 
Construction Contract.  Following each Project site visit, Engineer 
must promptly provide the City with a written report of Engineer’s 
observations and recommendations, if any.  If Engineer becomes 
aware of any defects or deficiencies in the Work, Engineer must 
provide prompt notice to the City, followed by written confirmation 
of that notice.  If, in Engineer’s opinion, special testing or inspection 
of the Work is needed, Engineer must recommend appropriate 
procedures and consultants to the City.  Engineer is not responsible 
for construction means, methods, techniques, and procedures 
unless such have been specified by Engineer.  Engineer is not 
responsible for Contractor’s safety precautions and programs.  
However, if Engineer has knowledge of safety violations, Engineer 
must give prompt notice to the City and to its Construction 
Manager, of such violations. 
 
2.2.7.6  Engineer must assist the City in processing the 
Contractor’s payment applications in accordance with the 
provisions of the Construction Contract.  Based on on-site 
observations and review of other relevant information, Engineer 
must certify to the City the amounts due to the Contractor and 
whether the Work has progressed to the point indicated in the 
payment application based on the Contractor’s schedule of values. 
Engineer’s review must include review of the status of the 
Contractor’s record drawings.  Engineer’s certification for payment 
will not be considered a representation that Engineer has made 
exhaustive or continuous on-site inspections to verify the quality or 
quantity of the Work, or that Engineer has reviewed the 
Contractor’s means, methods, techniques, sequences or 
procedures. 
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2.2.7.7 Engineer must attend meetings with the Project Manager or 
the Contractor(s) as specified: [specify total number or frequency of 
regular meetings] ____________________________________. 
 
2.2.7.8  Engineer must prepare and submit reports on the progress 
or status of the Work to the City as specified: [specify frequency, 
timing, content, the person(s) to whom the reports should be 
addressed, and person(s) who should receive copies, etc.] 
_____________________________________________________
_____________________________________________________
_____________________________________________________.  
 
2.2.7.9  Engineer must conduct inspections reasonably necessary 
to determine whether Contractor has achieved final completion of 
the Work in accordance with the Construction Contract, and must 
prepare a list of items to be completed or corrected (the “punch 
list”) as well as required final submittals (e.g., warranties, manuals, 
as-built drawings, etc.) in order to achieve final completion. Once 
final completion has been achieved in accordance with the 
Construction Contract, Engineer must issue a certificate of 
completion and certify final payment to the Contractor.   
 

2.2.8  Close Out and Post-Construction Services.   This section 2.2.8 
applies if Engineer is retained to provide construction engineering services 
pursuant to Section 4.0 of Attachment A. 
 

2.2.8.1  Engineer must promptly perform all tasks reasonably 
necessary for Project close out. If requested, Engineer must 
provide the City with a color schedule of all finished materials 
incorporated into the Project. 
 
2.2.8.2  If requested by the City, Engineer must make up to ______ 
(__) visits to the Project site during the warranty period to advise 
the City on the need for warranty work.  
  
2.2.8.3  All Project plans, including, but not limited to, record 
drawings, specifications, and estimates prepared pursuant thereto, 
must be and remain the property of the City for the purposes of 
repair, maintenance, renovation, modernization, or other purposes, 
only as they relate to the Project. The City reserves the right to use 
the Project plans, record drawings, specifications, or estimates 
related to the Project for the purposes of additions, alignments, or 
other development on or near the site.  Nothing in this provision is 
intended to transfer or waive Engineer’s copyrights over these 
documents, including, but not limited to, all common law, statutory, 
and other reserved rights, unless transferred or waived in writing by 
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Engineer. Notwithstanding the foregoing, if the City proposes to 
reuse the plans the City and Engineer will specify the terms and 
conditions for the reuse in this Agreement or by an amendment or 
addendum thereto. If the City reuses the plans prepared by 
Engineer for this Project and retains another certified Engineer for 
the preparation of those plans for the reuse, the City will indemnify 
and hold harmless Engineer and its subconsultants, agents, and 
employees, from and against any claims, damages, losses, and 
expenses, including attorney's fees, arising out of or resulting from, 
in whole or in part, the reuse. 

 
2.3  Additional Services.  If not included in Basic Services, above, the following 
services must be provided by Engineer and will be paid for as Additional 
Services, subject to prior written authorization by the City: 

 
2.3.1  Investigation of financing or other special studies to determine the 
financial feasibility of the Project. 
 
2.3.2  Consultations, negotiation, and the like for procurement of Project 
financing. 
 
2.3.3  Investigation of or measured drawings of existing conditions or 
improvements or verification of the accuracy of the City-provided drawings 
or other information on existing conditions.  
 
2.3.4  Surveys, site evaluations, or legal descriptions. 
 
2.3.5  Design services unrelated to the Project. 
 
2.3.6  Soils, subsurface and environmental studies, reports and 
investigations required by outside agencies with jurisdiction over the 
Project. 
 
2.3.7  Services, including inventory and interior design services, related to 
the selection and placement of furnishings, equipment, and the like which 
are not included in the Construction Contract. 
 
2.3.8  Revisions to the City-approved drawings and documents which are 
required due to circumstances outside of Engineer’s control. 
 
2.3.9  Design, coordination, management, expediting and other services 
for the procurement of materials to be obtained or work to be performed 
by the City, including, but not limited to technology or other specialty 
systems which are not otherwise required by this Agreement. 
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2.3.10  Estimates, appraisals, consultations, and related services required 
for the repair or replacement of an insured loss. 
 
2.3.11  Preparing for or providing expert witness services in connection 
with any adversarial proceeding to which the Engineer is not a party. 
 
2.3.12  Out of town travel in connection with the Project, other than travel 
between Engineer’s office, the City’s offices, and the Project site. 
 
2.3.13 The City-requested services which are not specified in the 
Construction Documents and which are not customarily provided as part 
of generally accepted design and construction practice for this type of 
project and the region in which the Project is located. 
 
2.3.14  Extended services required by non-performance, suspension, 
termination, or default of the Contractor in the performance of the Work, 
through no fault of Engineer. 
 
2.3.15  Preparation of special models, renderings or mock-ups. 
 
2.3.16  Other services as agreed to by the Parties as set forth in an exhibit 
attached to and incorporated into this Agreement. 

 
2.4 Personnel and Subconsultants. 

 
2.4.1  Engineer’s Key Personnel.  The names, titles, and contact 
information (telephone and email) for Engineer’s key personnel assigned 
to this Project are listed below, and the designated key personnel may not 
be changed without the prior written approval of the City, which approval 
will not be unreasonably withheld: 
 
Name:  Title:   Contact Information: 
_____________ ______________ _____________________ 
_____________ ______________ _____________________ 
_____________ ______________ _____________________ 
_____________ ______________ _____________________ 
_____________ ______________ _____________________ 
_____________ ______________ _____________________ 
_____________ ______________ _____________________ 
 
2.4.2  Engineer’s Principal Representative.  Engineer’s principal 
representative assigned to this Project is ____________________, who 
will have full authority from Engineer to receive and act on instructions 
from the City. 
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2.4.3  Engineer’s Subconsultants.  Engineer may not engage the 
services of any subconsultant for this Project, including, but not limited to, 
firms or individuals providing special architectural or engineering services, 
without obtaining the City’s prior written approval, which approval must not 
be unreasonably withheld.  The City’s approval must not be deemed to 
create any contractual relationship between the City and any such 
subconsultant, except that the City must be considered a third party 
beneficiary of such services for the Project.  Engineer must bind its 
subconsultants in the same manner as Engineer is bound to the City 
under this Agreement, including, but not limited to, the insurance and 
indemnity requirements set forth herein. 
 
2.4.4 Warranty of Qualifications.  Engineer warrants and represents that 
Engineer, its personnel, and its subconsultants are each duly qualified, 
licensed, and authorized by law to perform the services required under 
this Agreement. 
 
2.4.5 Standard of Care.  The services provided by Engineer pursuant to 
this Agreement must, at all times, meet or exceed the standard of care 
applicable to Engineers performing similar work in the area in which the 
Project is located. Similarly, the services provided by any subconsultant 
must meet or exceed the standard of care applicable to others practicing 
in the subconsultant’s field and performing similar work in the area in 
which the Project is located. 

 
 

Article 3 
TIME 

 
3.1  Time of the Essence.  Time is of the essence in Engineer’s provision of 
services under this Agreement.  Engineer must provide the services required by 
this Agreement in conformance with the most recent Project Schedule approved 
by the City.  Engineer must maintain adequate staffing and resources necessary 
for the timely performance of Engineer’s services under this Agreement.  
Engineer must review and respond to submittals, requests for information, 
change order requests, and the like, as expeditiously as possible to avoid delays 
to the Work. 
 
3.2  Engineer-Caused Delay.  If the Work on the Project or completion of the 
Project is delayed because of any error or omission of Engineer, Engineer will be 
liable for all costs accrued by the City because of such delay, which costs may 
be deducted from progress payments or final payment to Engineer following 
written notice by the City.  In addition, Engineer must, at no cost to the City, 
promptly take all necessary steps to correct the error or omission to the City’s 
satisfaction, and must endeavor to avoid or mitigate the delay or costs caused by 
such error or omission. 
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3.3  Unavoidable Delay.  If Engineer is delayed in the performances of its 
services due to circumstances which are not the result of Engineer’s errors or 
omissions, and which are outside Engineer’s control, including, but not limited to, 
acts or omissions by the City, or unforeseeable acts of third parties, then 
Engineer’s time for performance of services may be extended for a period 
commensurate with such unavoidable delay, and Engineer may also be 
compensated for additional costs to Engineer resulting from such delay.  As a 
condition precedent to an extension of time or discretionary compensation 
pursuant to this paragraph, Engineer must provide the City with prompt written 
notice as soon as practicable after learning of the delay.  Notwithstanding the 
foregoing, Engineer must endeavor to avoid or minimize the impact of the delay.  
 

Article 4 
COMPENSATION AND PAYMENT 

 
4.1  Compensation for Basic Services.  For all Basic Services, as set forth 
above, the City will compensate Engineer based on Engineer’s time to provide 
the Basic Services for an amount not to exceed $_____________________ 
without prior written authorization by City (“Basic Services Fee”), and for 
Reimbursable Expenses incurred in connection with such Basic Services in 
accordance with the reimbursement rates set forth in Engineer’s Rate 
Schedule, attached hereto as Attachment B, the total of which Reimbursable 
Expenses must not exceed $____________________, without the City’s prior 
written consent. 
 
4.2  Compensation for Additional Services. For all authorized Additional 
Services, as set forth above, the City will compensate Engineer on an hourly 
basis, based on the hourly rates set forth in Engineer’s Rate Schedule in 
Attachment B, and for Reimbursable Expenses incurred in connection with such  
Additional Services, subject to any not to exceed limit included in the City’s 
written authorization for such Additional Services and associated Reimbursable 
Expenses.  Engineer is not entitled to compensation for Additional Services or 
associated Reimbursable Expenses if such Additional Services are performed or 
expenditures incurred without the City’s prior written authorization. 
 
4.3  Payment.  Engineer must submit a monthly application for payment to the 
City for the City’s approval, detailing Engineer’s Basic Services, Additional 
Services and Reimbursable Expenses, if any, for the preceding month.  The City 
will pay Engineer all undisputed and approved amounts within thirty (30) days 
following the City’s receipt of each such payment application. 
 

4.3.1  Subconsultant Costs.  The cost of subconsultant services 
necessary for Basic Services must be included in the Basic Services Fee, 
above.  The cost of subconsultant services necessary for authorized 
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Additional Services will be compensated on an hourly basis not to exceed 
110% of Engineer’s actual costs for such services. 

  
4.3.2  Final Payment Conditions.  As a condition precedent to final 
payment, Engineer must attest, under penalty of perjury, that there are no 
outstanding claims, obligations, or liens in connection with Engineer’s 
services under this Agreement.  Engineer’s acceptance of final payment 
from the City will constitute a waiver of any and all further claims by 
Engineer for compensation for services provided under this Agreement. 
 
4.3.3  Withholding.  If Engineer or its subconsultants cause damage to 
the Project, or fail to perform the required services, or are otherwise in 
default of the terms of this Agreement, the City reserves the right to 
withhold from any payment due or to become due, an amount sufficient to 
offset the resulting loss to the City.  Payment of any amount withheld 
pursuant to this provision will be made if and when the grounds for 
withholding have been removed.  
 
4.3.4 Expense Records.  Engineer’s expense records for all services 
and costs to be compensated on the basis of actual cost must be 
maintained in accordance with generally accepted accounting principles, 
and must be available to the City, upon request, at a mutually convenient 
time. 
 
4.4.4  Errors and Omissions.  Engineer is solely responsible for costs, 
including, but not limited to, increases in the Construction Contract Price, 
arising from or caused by Engineer’s negligent or reckless errors and 
omissions, including, but not limited to, the costs of corrections such errors 
and omissions, any Change Order markup costs, or costs arising from 
delay caused by the errors and omissions or unreasonable delay in 
correcting the errors and omissions. 
 

Article 5 
INDEMNITY AND INSURANCE 

 
5.1  Indemnity.  To the full extent permitted by law, Engineer must indemnify, 
defend, and hold harmless the City, its governing body, officers, agents, 
employees, and volunteers from and against any and all liability, loss, damage, 
claims, expenses and costs (including, without limitation, attorney fees and costs 
and fees of litigation) (collectively, “Liability”) of every nature which arises out of, 
pertains to, or relates to the negligence, recklessness, or willful misconduct of 
Engineer in the performance of this Agreement, except such Liability caused by 
the active negligence, sole negligence or willful misconduct of the City.  This 
indemnification obligation is not limited in any way by any limitation on the 
amount or type of damages or compensation payable to or for Engineer or its 
agents or employees under Workers’ Compensation acts, disability benefits acts, 
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or other employee benefit acts.  This indemnification obligation is not limited by 
any limitation on the amount or type of damages available under any applicable 
insurance coverage and will survive the expiration or early termination of this 
Agreement with respect to Liability arising during the term of the Agreement.  
 
5.2  Patents and Copyrights.  Engineer must pay any and all royalties and 
license fees required for any patented or copyrighted materials, methods, or 
systems selected by Engineer and incorporated into the design documents by 
Engineer.  To the full extent permitted by law, Engineer must indemnify, hold 
harmless, and defend the City from any and all claims or suits related to the 
infringement of any patent rights or copyrights arising from Engineer’s selection.  
 
5.3  Insurance.  Before providing any services under this Agreement, Engineer 
must provide proof of the insurance coverage required by this section in the form 
of certificates and endorsements.  The required insurance must cover the 
activities of Engineer and its employees or subconsultants relating to or arising 
from the performance of services under this Agreement, and must remain in full 
force and effect at all times during the term of the Agreement.  Engineer is solely 
responsible for any deductible(s) required for covered events. All required 
insurance must be issued by a company licensed to do business in the State of 
California, and each such insurer must have an A.M. Best financial strength 
rating of “A” or better and a financial size rating of “VIII” or better.  If Engineer 
fails to provide or maintain any of the required coverage, the City may, at its sole 
discretion, purchase such coverage at Engineer’s expense and deduct the cost 
from payments due to Engineer. 
 

5.3.1 Required Policies and Limits.  The following insurance policies 
and limits are required for this Agreement: 

 
5.3.1.1  Commercial General Liability Insurance (“CGL”):  The CGL 
policy must be issued on an occurrence basis, written on a 
comprehensive general liability form, and must include coverage for 
liability arising from Engineer’s acts or omissions in the 
performance of services under this Agreement with limits of at least 
two million dollars ($2,000,000.00) per occurrence.  The CGL policy 
must name the City, its officers, employees, and agents, as 
additional insureds for all liability arising out of the operations by or 
on behalf of the named insured, and must protect the City, its 
officers, employees, and agents against any and all liability for 
personal injury, death, or property damage or destruction arising 
directly or indirectly in the performance of the Agreement.  The 
CGL coverage may be provided under a single policy for the full 
limits required or by a combination of policies with the balance 
provided by excess or umbrella policies, provided each such policy 
otherwise complies with the requirements set forth herein. 
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5.3.1.2  Automobile Insurance:  The automobile liability insurance 
must cover bodily injury and property damage in an amount no less 
than one million dollars ($1,000,000.00) combined single limit for 
each occurrence, including owned, hired, and non-owned vehicles. 
 
5.3.1.3  Workers’ Compensation Insurance and Employer’s 
Liability:  The policy must comply with the requirements of the 
California Workers’ Compensation Insurance and Safety Act, of at 
least two million dollars ($2,000,000.00).  If Engineer is self-
insured, Engineer must provide its Certificate of Permission to Self-
Insure, duly authorized by the Department of Industrial Relations. 
 
5.3.1.4  Professional Liability:  This insurance must insure against 
Engineer’s negligent errors and omissions in the provision of 
services under this Agreement, in an amount no less than two 
million dollars ($2,000,000.00) combined single limit. The 
Professional Liability insurance must include prior acts coverage 
sufficient to cover all services provided by Engineer for this Project, 
and this coverage must continue in effect for four (4) years 
following final payment to Engineer. 
 

5.3.2 Notification to the City.  Each certificate of insurance must state 
that the coverage afforded by the policy or policies must not be reduced, 
cancelled or allowed to expire without at least thirty (30) days written 
notice to the City, unless due to non-payment of premiums, in which case 
ten (10) days written notice must be made to the City.   
 
5.3.3 Waiver of Subrogation.  Each required policy must include an 
endorsement providing that the carrier agrees to waive any right of 
subrogation it may have against the City. 
 
5.3.4 CGL Endorsements.  The CGL policy must include the following 
endorsements: 
 

5.3.4.1  The inclusion of more than one insured must not operate to 
impair the rights of one insured against another, and the coverages 
afforded must apply as though separate policies have been issued 
to each insured. 
 
5.3.4.2  The insurance provided is primary and no insurance held or 
owned by the City must be called upon to contribute to a loss. 
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Article 6 
TERMINATION 

 
6.1  Termination for Fault.  Either party may terminate this Agreement for the 
other party’s material default or breach upon fifteen (15) days written notice and 
opportunity to cure.  The termination must become effective if the default or 
breach is not cured within the notice period, or if the party in breach or default 
has not taken reasonable steps to diligently pursue a cure within the notice 
period. 
 
6.2  Termination for Convenience.  The City, acting in its sole discretion, may 
terminate this Agreement for convenience, upon seven (7) days written notice to 
Engineer.  If the Agreement is terminated pursuant to this paragraph, the City will 
compensate Engineer for all services satisfactorily performed prior to the 
effective date and time of the termination, in accordance with this Agreement 
consistent with the payment provisions in Article 4, above, i.e., Engineer will be 
compensated for each specified phase which has been completed, and on a 
proportionate basis for any partially completed phase. In addition, the City will 
also pay Engineer an early termination fee which will be ten percent (10%) of the 
partial Basic Services Fee paid to Engineer, if the termination becomes effective 
prior to completion of the Construction Documents, or five percent (5%) of the 
partial Basic Services Fee if the termination becomes effective thereafter. 
 
6.3  Upon Termination.  Within seven (7) days of the effective date of 
termination, whether for fault or for convenience, Engineer must deliver, without 
further cost to the City, all documents and work product prepared for the City 
pursuant to this Agreement.  Within thirty (30) days of Engineer’s delivery of all 
such documents and work product to the City, the effective date of termination, 
the City will pay Engineer for all undisputed and approved invoices for services 
provided under this Agreement.   
 
 

Article 7 
DISPUTE RESOLUTION 

 
7.1 Meeting and Mediation.  In the event that any dispute arises between the 
parties in relation to this Agreement, the parties agree to meet face to face as 
soon as possible to engage in a good faith effort to resolve the matter informally.  
If the dispute is not resolved by informal negotiation, the parties agree to submit 
the dispute to mediation with a mutually acceptable, experienced third-party 
neutral.  The parties further agree that their participation in mediation is a 
condition precedent to any party commencing litigation in relation to the dispute. 
 
7.2 Mediation Procedures.  Following one or more good faith attempts at 
informal resolution, either party may give written notice to the other party of a 
request to submit a dispute to mediation, and a mediation session must take 
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place within sixty (60) days after the date that such notice is given, or sooner if 
reasonably practicable.  The parties must jointly appoint a mutually acceptable 
mediator.  The parties further agree to share equally the costs of the mediation, 
except costs incurred by each party for representation by legal counsel. 
 
7.3 Arbitration. If the parties are unable to resolve the dispute through 
mediation, they may mutually agreed to arbitration instead of litigation. However, 
it is expressly agreed, pursuant to California Civil Code Section 1296, that in any 
arbitration to resolve a dispute relating to this Agreement, the arbitrator’s award 
must be supported by law and substantial evidence, and must include detailed 
written findings of law and fact.  
 

Article 8 
MISCELLANEOUS PROVISIONS 

 
8.1 Independent Contractor.  The parties agree that Engineer must act as an 
independent contractor under this Agreement and must have control of the work 
and the manner in which it is performed.  Engineer is not an employee of the City 
and is not entitled to participate in any pension plans, insurance, bonus or similar 
benefits that the City provides to its employees. 
 
8.2 Notice.  Any notice, billing, or payment required by this Agreement must 
be made in writing, and sent to the other party by personal delivery, U.S. Mail, a 
reliable overnight delivery service, facsimile, or by email as a PDF (or 
comparable) file.  Notice is deemed effective upon delivery unless otherwise 
specified.  Notice for each party must be given as follows: 
 
City of Fortuna:    Engineer: 
Engineering     [Name] 
621 11th Street    [Address] 
Fortuna, CA 94550    [City/state/zip] 
Phone: 707-725-1471   Phone: 
Fax: 707-725-7651    Fax: 
Attn: Merritt Perry    Attn: 
Email: mperry@ci.fortuna.ca.us  Email: 
 
And copy to:     And copy to: 
 
 
8.3 Nondiscrimination.  Engineer must comply with all applicable federal, state 
and local laws, rules and regulations regarding nondiscrimination in employment 
because of race, color, ancestry, national origin, religion, sex, marital status, age, 
medical condition, disability, or other prohibited basis.  All nondiscrimination rules or 
regulations required by law to be included in this Agreement are incorporated by 
this reference. 
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8.4 Assignment and Successors.  Engineer may not assign its rights or 
obligations under this Agreement, in part or in whole, without the City’s written 
consent.  This Agreement is binding on Engineer’s successors and permitted 
assigns. 

 
8.5 Third Party Beneficiaries.  There are no intended third party 
beneficiaries to this Agreement. 
 
8.6 Governing Law and Venue.  This Agreement is governed by California 
law and venue must be in the Superior Court of Humboldt County, and no other 
place. 
 
8.7 Attorneys’ Fees.  If any legal action or proceeding is brought between the 
City and Engineer arising out of, relating to or seeking the interpretation or 
enforcement of the terms of this Agreement, the prevailing party will be entitled to 
reasonable attorneys’ fees and costs, including the attorneys’ fees and costs for 
any arbitration, appeal, or enforcement of judgment. 

 
8.8 Amendment.  No amendment or modification of this Agreement will be 
binding unless it is in a writing duly authorized and signed by the parties to this 
Agreement. 
 
8.9 Waiver.  No waiver of a breach, failure of any condition, or any right or 
remedy contained in or granted by the provisions of this Agreement must be 
effective unless it is in writing and signed by the party waiving the breach, failure, 
right, or remedy.  No waiver of any breach, failure, right, or remedy must be 
deemed a waiver of any other breach, failure, right, or remedy, whether or not 
similar, nor must any waiver constitute a continuing waiver unless specified in 
writing by the waiving party. 
 
8.10 Force Majeure.  If either party is delayed or hindered in or prevented from 
the performance of any act required hereunder because of strikes, lockouts, 
inability to procure labor or materials, failure of power, riots, insurrection, war, fire 
or other casualty, or other reason beyond the reasonable control of the party 
delayed, excluding financial inability (“Force Majeure Event”), performance of that 
act shall be excused for the period during which the Force Majeure Event 
prevents such performance, and the period for that performance shall be 
extended for an equivalent period.  Delays or failures to perform resulting from 
lack of funds shall not be Force Majeure Events. 
 
8.11 Integration; Severability.  This Agreement and the attachments 
incorporated herein, including authorized addenda, amendments or change 
orders, if any, constitute the final, complete, and exclusive terms of the 
agreement between the City and Engineer.  If any provision of this Agreement, or 
portion thereof, is determined to be illegal, invalid, or unenforceable, the 
remaining provisions of the Agreement will remain in full force and effect. 
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8.12 Conflicts.  If any provision in the RFP or Proposal conflicts with or is 
inconsistent with the provisions set forth in the body of this Agreement, the 
provisions set forth in the body of this Agreement will control over the conflicting 
or inconsistent provisions in  the RFP or Proposal.  If any provision in the 
attached Scope of Services conflicts with or is inconsistent with the provisions set 
forth in the body of this Agreement, the provisions in the Scope of Services will 
control over the conflicting or inconsistent provisions in the body of this 
Agreement. 
 
8.13 Headings.  The headings in this Agreement are included for convenience 
only and must neither affect the construction or interpretation of any provision in 
this Agreement nor affect any of the rights or obligations of the parties to this 
Agreement. 
 
8.14 Legal Counsel.  Each party to this Agreement warrants that it has had 
adequate opportunity to consult with its legal counsel before causing this 
Agreement to be executed. 
 
8.15 Authorization.  Each individual executing this Agreement or its 
counterpart, on behalf of the respective party, warrants that he or she is 
authorized to do so and that this Agreement constitutes the legally binding 
obligation of the entity which he or she represents. As to those parties that are 
corporations, signatures from two officers of the corporation are required 
pursuant to California Corporation Code section 313. 
 
8.16 Execution in Counterparts.  This Agreement may be executed in any 
number of counterparts, each of which must be an original, but all of which 
together must constitute one instrument.   
 
8.17 Electronic Transmission.  Executed copies of this Agreement may be 
transmitted electronically between the parties by facsimile or email, and 
signatures on such electronically transmitted copies will be deemed original 
signatures. 
 
The parties agree to this Agreement as witnessed by the signatures below: 
 
THE CITY OF FORTUNA:   ENGINEER: 
      _______________________________ 
 
s/____________________________ s/______________________________ 
 
_____________________________ _______________________________ 
Name/Title [print]    Name/Title [print] 
 
Date: ________________________ Date: __________________________



 

Attachment A 
 

PROJECT DESCRIPTION  
AND PROPOSED PROJECT SCHEDULE 

 
2015 Safe Routes to School (SRTS) Improvement Project 

 
 
PROJECT DESCRIPTION: 
 
[Insert Project description] 
 
 
 
 
 
 
 
 
PROPOSED PROJECT SCHEDULE: 
 
[Enter proposed dates for each major  phase; modify listed phases as needed.] 
 
____________________ Award of Engineering Services Agreement 
 
____________________ Submittal of Preliminary Project Schedule 
 
____________________ Submittal of Cost Estimate 
 
____________________ Submittal of Completed Construction Documents 
 
____________________ Advertise for Bidding 
 
____________________ Award of Bid 
 
____________________ Commence Construction 
 
____________________ Final Completion 
 
____________________ Project Closeout 
 
 
 
 
 



 

Attachment B 
 

ENGINEER’S RATE SCHEDULE 
 

 2015 Safe Routes to School (SRTS) Improvement Project 
 

Engineer: _______________________________ 
 

 
 
PROJECT STAFFING: 
 
Position Title/Classification    Hourly Rate 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
 
 
 
 
REIMBURSABLE EXPENSES: 
 
Reimbursable Expense     Rate 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
________________________    _________________ 
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KEYNOTES

1. NEW 5' WIDE CONCRETE SIDEWALK.

2. NEW 2.5' WIDE CONCRETE CURB & GUTTER.

3. NEW 8' WIDE ASPHALT PAVEMENT TRAIL.

4. NEW SPEED HUMP & APPROACH MARKINGS.

5. NEW ACCESSIBLE SPEED TABLE W/ APPROACH MARKINGS & "CONTINENTAL"
STYLE CROSSWALK W/ 1' WIDE STRIPES AT 3' ON CENTER..

6. NEW PAVEMENT STRIPING.

7. NEW DIRECTIONAL ARROW PAVEMENT MARKING.

8. NEW CONCRETE CURB RAMP W/ DETECTABLE WARNING SURFACE.

9. NEW CONCRETE DRIVEWAY WITH CONCRETE, GRAVEL, OR ASPHALT
TRANSITION TO EXISTING DRIVEWAY.

10. NEW "CONTINENTIAL" STYLE CROSSWALK W/ 1' WIDE STRIPES AT 3' ON
CENTER.

11. NEW STOP MARKING.

12. NEW SLOW SCHOOL XING MARKINGS, PLACED 100' MINIMUM AWAY FROM
APPROACHING CROSS WALK.

13. NEW RAPID RECTANGULAR FLASHING BEACON SYSTEM (INCLUDING SIGNAL
POLES, SIGNS, PUSH BUTTONS, CONTROLLER, SOLAR PANEL, & BEACONS)

14. REMOVE CHAINLINK FENCE TO ACCOMMODATE NEW TRAIL, INSTALL NEW END
POSTS & INSTALL NEW BOLLARD IN CENTER OF TRAIL AT TERMINUS.

15. NEW DETECTABLE WARNING SURFACE.

16. NEW STANDARD CROSSWALK STRIPING.

17. NEW STEEL UNDERDRAIN FOR DRAINAGE THROUGH SPEED TABLE, TYPICAL
EACH SIDE.

GENERAL NOTES

1. NEW & RELOCATED ROADWAY SIGNS NOT SHOWN FOR CLARITY BUT, ARE
INCLUDING IN CONCEPTUAL DESIGN COST ESTIMATE.
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KEYNOTES

1. NEW 5' WIDE CONCRETE SIDEWALK.

2. NEW 2.5' WIDE CONCRETE CURB & GUTTER.

3. NEW 8' WIDE ASPHALT PAVEMENT TRAIL.

4. NEW SPEED HUMP & APPROACH MARKINGS.

5. NEW ACCESSIBLE SPEED TABLE W/ APPROACH MARKINGS & "CONTINENTAL"
STYLE CROSSWALK W/ 1' WIDE STRIPES AT 3' ON CENTER..

6. NEW PAVEMENT STRIPING.

7. NEW DIRECTIONAL ARROW PAVEMENT MARKING.

8. NEW CONCRETE CURB RAMP W/ DETECTABLE WARNING SURFACE.

9. NEW CONCRETE DRIVEWAY WITH CONCRETE, GRAVEL, OR ASPHALT
TRANSITION TO EXISTING DRIVEWAY.

10. NEW "CONTINENTIAL" STYLE CROSSWALK W/ 1' WIDE STRIPES AT 3' ON
CENTER.

11. NEW STOP MARKING.

12. NEW SLOW SCHOOL XING MARKINGS, PLACED 100' MINIMUM AWAY FROM
APPROACHING CROSS WALK.

13. NEW RAPID RECTANGULAR FLASHING BEACON SYSTEM (INCLUDING SIGNAL
POLES, SIGNS, PUSH BUTTONS, CONTROLLER, SOLAR PANEL, & BEACONS)

14. REMOVE CHAINLINK FENCE TO ACCOMMODATE NEW TRAIL, INSTALL NEW END
POSTS & INSTALL NEW BOLLARD IN CENTER OF TRAIL AT TERMINUS.

15. NEW DETECTABLE WARNING SURFACE.

16. NEW STANDARD CROSSWALK STRIPING.

17. NEW STEEL UNDERDRAIN FOR DRAINAGE THROUGH SPEED TABLE, TYPICAL
EACH SIDE.

GENERAL NOTES

1. NEW & RELOCATED ROADWAY SIGNS NOT SHOWN FOR CLARITY BUT, ARE
INCLUDING IN CONCEPTUAL DESIGN COST ESTIMATE.

MATCHLINE                                                                                                                                                                                                             MATCHLINE



1
1

C
O

N
C

EP
T 

D
ES

IG
N

ST
A

 1
00

+0
0 

TO
 S

TA
 1

15
+2

5

JS MP

M
A

TC
H

LI
N

E
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
 S

E
E

 B
E

LO
W

M
A

TC
H

LI
N

E
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

  S
E

E
 S

H
E

E
T 

2

M
A

TC
H

LI
N

E
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

  S
E

E
 A

B
O

V
E

SHEET

DRWN:

PROJ NO:

0
1"

BA
R 

IS
 O

NE
 IN

CH
 O

N
OR

IG
IN

AL
 D

RA
W

IN
G

OF

DE
SC

RI
PT

IO
N

DA
TE

MA
RK

IS
SU

E

CHKD:

Plot Date: 23 April 2014  - 9:56 AM Cad File No: G:\01054 City of Fortuna\8410751 FortunaCityEngServices\06-CAD\Sheets\Ross Hill Road\0105411013-Concept Design.dwgPlotted By: Jakob Schillinger

©
 G

H
D

 In
c.

 2
01

3

RE
US

E 
OF

 D
OC

UM
EN

TS
Th

is
do

cu
m

en
t

an
d

th
e

id
ea

s
an

d
de

si
gn

s
in

co
rp

or
at

ed
he

re
in

,
as

an
in

st
ru

m
en

t
of

pr
of

es
si

on
al

se
rv

ic
e,

is
th

e
pr

op
er

ty
of

G
H

D
In

c.
an

d
sh

al
l

no
t

be
re

us
ed

in
w

ho
le

or
in

pa
rt

fo
r

an
y

ot
he

r
pr

oj
ec

t
w

ith
ou

t
G

H
D

In
c.

's
w

rit
te

n 
au

th
or

iz
at

io
n.

8410751

C
IT

Y 
O

F 
FO

R
TU

N
A

R
O

SS
 H

IL
L 

R
O

A
D

SA
FE

 R
O

U
TE

S 
TO

 S
C

H
O

O
L

3

-
-

-



2
2

C
O

N
C

EP
T 

D
ES

IG
N

ST
A

 1
15

+2
5 

TO
 S

TA
 1

31
+5

0

JS MP

M
A

TC
H

LI
N

E
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

S
E

E
 S

H
E

E
T 

1

M
A

TC
H

LI
N

E
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
 S

E
E

 B
E

LO
W

M
ATC

H
LIN

E                                         SEE SH
EET 3

M
AT

C
H

LI
N

E 
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
 S

EE
 A

BO
VE

SHEET

DRWN:

PROJ NO:

0
1"

BA
R 

IS
 O

NE
 IN

CH
 O

N
OR

IG
IN

AL
 D

RA
W

IN
G

OF

DE
SC

RI
PT

IO
N

DA
TE

MA
RK

IS
SU

E

CHKD:

Plot Date: 23 April 2014  - 9:56 AM Cad File No: G:\01054 City of Fortuna\8410751 FortunaCityEngServices\06-CAD\Sheets\Ross Hill Road\0105411013-Concept Design.dwgPlotted By: Jakob Schillinger

©
 G

H
D

 In
c.

 2
01

3

RE
US

E 
OF

 D
OC

UM
EN

TS
Th

is
do

cu
m

en
t

an
d

th
e

id
ea

s
an

d
de

si
gn

s
in

co
rp

or
at

ed
he

re
in

,
as

an
in

st
ru

m
en

t
of

pr
of

es
si

on
al

se
rv

ic
e,

is
th

e
pr

op
er

ty
of

G
H

D
In

c.
an

d
sh

al
l

no
t

be
re

us
ed

in
w

ho
le

or
in

pa
rt

fo
r

an
y

ot
he

r
pr

oj
ec

t
w

ith
ou

t
G

H
D

In
c.

's
w

rit
te

n 
au

th
or

iz
at

io
n.

8410751

C
IT

Y 
O

F 
FO

R
TU

N
A

R
O

SS
 H

IL
L 

R
O

A
D

SA
FE

 R
O

U
TE

S 
TO

 S
C

H
O

O
L

3

-
-

-



3
3

C
O

N
C

EP
T 

D
ES

IG
N

ST
A

 1
31

+5
0 

TO
 E

N
D

JS MP

M
AT

C
H

LI
N

E 
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

  S
EE

 S
H

EE
T 

2

SHEET

DRWN:

PROJ NO:

0
1"

BA
R 

IS
 O

NE
 IN

CH
 O

N
OR

IG
IN

AL
 D

RA
W

IN
G

OF

DE
SC

RI
PT

IO
N

DA
TE

MA
RK

IS
SU

E

CHKD:

Plot Date: 23 April 2014  - 9:56 AM Cad File No: G:\01054 City of Fortuna\8410751 FortunaCityEngServices\06-CAD\Sheets\Ross Hill Road\0105411013-Concept Design.dwgPlotted By: Jakob Schillinger

©
 G

H
D

 In
c.

 2
01

3

RE
US

E 
OF

 D
OC

UM
EN

TS
Th

is
do

cu
m

en
t

an
d

th
e

id
ea

s
an

d
de

si
gn

s
in

co
rp

or
at

ed
he

re
in

,
as

an
in

st
ru

m
en

t
of

pr
of

es
si

on
al

se
rv

ic
e,

is
th

e
pr

op
er

ty
of

G
H

D
In

c.
an

d
sh

al
l

no
t

be
re

us
ed

in
w

ho
le

or
in

pa
rt

fo
r

an
y

ot
he

r
pr

oj
ec

t
w

ith
ou

t
G

H
D

In
c.

's
w

rit
te

n 
au

th
or

iz
at

io
n.

8410751

C
IT

Y 
O

F 
FO

R
TU

N
A

R
O

SS
 H

IL
L 

R
O

A
D

SA
FE

 R
O

U
TE

S 
TO

 S
C

H
O

O
L

3

-
-

-



N

3

4

4

1

.

2

.

R O H N E R V I L L E      R O A D

R
 O

 H
 N

 E
 R

S 
T 

R
 E

 E
 T

SHEET

DRWN:

PROJ NO:

0
1"

BA
R 

IS
 O

NE
 IN

CH
 O

N
OR

IG
IN

AL
 D

RA
W

IN
G

OF

DE
SC

RI
PT

IO
N

DA
TE

MA
RK

CHKD:

Plot Date: 1 May 2014 - 10:22 AM Cad File No: G:\01054 City of Fortuna\8410751 FortunaCityEngServices\06-CAD\Figures\Ambrosini School SR2S\8410751 Figure1-SIDEWALKPlotted By: Jesse Willor

©
 G

H
D

 In
c.

 2
01

4

RE
US

E 
OF

 D
OC

UM
EN

TS
Th

is
do

cu
m

en
t

an
d

th
e

id
ea

s
an

d
de

si
gn

s
in

co
rp

or
at

ed
he

re
in

,
as

an
in

st
ru

m
en

t
of

pr
of

es
si

on
al

se
rv

ic
e,

is
th

e
pr

op
er

ty
of

G
H

D
In

c.
an

d
sh

al
l

no
t

be
re

us
ed

in
w

ho
le

or
in

pa
rt

fo
r

an
y

ot
he

r
pr

oj
ec

t
w

ith
ou

t
G

H
D

In
c.

's
w

rit
te

n 
au

th
or

iz
at

io
n.

8410751

C
IT

Y 
O

F 
FO

R
TU

N
A

SA
FE

 R
O

U
TE

S 
TO

 S
C

H
O

O
L

1

-
-

-

KEYNOTES

1. NEW 4.5' WIDE CONCRETE SIDEWALK.

2. NEW 2.5' WIDE CONCRETE CURB & GUTTER.

3. NEW CONCRETE CURB RAMP.

4. NEW CONCRETE DRIVEWAY.
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